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        SUMMARY 

The Kalat-Quetta-Chaman (KQC) road covering an overall 231 km of National Highway (N-
25) starts near Kalat city and ends at Chaman, a border town close to Afghanistan. It 
traverses through five districts (Kalat, Mastung, Quetta, Pishin, and Qila Abdullah) of 
Balochistan Province. 
 
National Highway Authority (NHA), Ministry of Communication and Works, Government of 
Pakistan (GoP) initially started widening and improvement of KQC road (N-25) in 2006 with 
ADB Loan No. 2019. For execution purpose, the road was divided into four sections namely; 
(1) Kalat - Khad Kocha section, (2) Khad Kocha – Quetta section, (3) Quetta - Jungle 
Piralizai section, and (4) Jungle Piralizai – Chaman section. Sections 1 and 3 (covering 120 
km) were completed in 2010. The remaining sections (2 and 4) covering 111 km could only 
partially be completed due to worst law and order situation and subsequent expiry of ADB 
loan. 
 
With an assurance of funding of US$ 90 million by the United States Agency for International 
Development (USAID) in October, 2013, NHA assigned the balance / leftover works in 
sections 2 and 4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in 
March 2014 for which formal contract agreement between NHA and FWO was signed on 
June 02, 2014. USAID has presently allocated US$ 63.79 million under a Project 
Implementation Letter signed on May 12, 2014. 
 
At the end of February, 2015, the status of the Project was as follow 
 

        Khad Kocha Quetta Section - 2 (length 54 km) 

The progress remained very slow during the reporting period due to cold weather.  
Construction of some of the road components were completed by FWO The work on. 
Asphaltic Concrete Base Course (ACBC) and Asphaltic Concrete for Wearing Course 
(ACWC) remained suspended and progress remained 87% for ACBC and 74% for ACWC . 

 

Culverts construction was in progress at seven locations. Physical progress on construction 
of Box culverts and Pipe culverts were 22 % and 40 % (%age reduced due to inclusion of 
three culverts at Km.77+903,Km.78+305 in the scope by the client due to site requirement) 
respectively. Construction of retaining walls was  in progress at one location i.e. km 98+03 to 
km 98+220 and 96 % work of retaining walls were completed. 

Over all physical Progress was 69.19%.Accrued expenditure is US$15.305 M until the end of 
reporting month. Out of which US$ 2.211 M has already paid as Pre-construction cost. IPC 2 
amounting to US $ 5.645 M is under process 

Jangle Piralizai Chaman Section - 4 (length 57 km) 

Construction of the road components namely Sub Grade ,Sub Base and Aggregate Base 
Course was in progress in reaches from Km 107+775 to  Km111+00 ,Km113+850 to Km. 
115+00  and work on Asphaltic Concrete Base Course (ACBC) was in progress in the re-
aligned portion Progress of ACBC is 53% 

Grouting of Rip Rap was in progress. Physical progress on construction of Box culverts and 
Pipe culverts were 38 % and 77 % respectively. Construction of retaining walls was also in 
progress at various locations and 59 % works were completed. 

Overall Physical Progress achieved is 54.33%.Accrued expenditure is US$ 22.644 M until 
the end of reporting month. Out of which US$ 4.098 M has already paid as Pre-construction 
cost.
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COMMENTS / ISSUES / ACTIONS NEEDED 

 Progress achieved with reference to time elapsed is 30% against planned 

42%.The matter was discussed in the Coordination Meeting held on 12th Feb 

2015 .FWO informed that lag of progress is due to slack season and payments 

to sub-contractors. Pace is likely to pick up after slack season and payment of  

IPC to overcome the lag. 

 Performance of Supervisory Consultants is not satisfactory. This issue has 

been discussed in Coordination meetings and Project Manager EGC was 

replaced recently and FWO placed additional supervisory staff in Section 4 

which has resulted in better control. The supervisory Consultants are quite 

acquainted and familiar with methodology of Milestones as to completion for 

claim but it has been observed that the presence of supervisory staff is still 

lacking at some of the sites where activity is going on .The matter is 

continuously brought to the notice of NHA and FWO. PD NHA he was 

requested to coordinate his visits with AGES team whenever possible. 

  Tests are being done by EGC but information about it not being shared as 

and when required. 
 

 (AGES) is performing  Quality Assurance and progress monitoring to verify the levels of 

workmanship and quality of materials as deigned in the design/drawings and technical 

specifications. FWO was supposed to submit their quality control plan to provide basis for 

the AGES Quality Assurance Plan. Submission of QCP is still awaited. 

 It was informed in the Coordination meeting held on 12th Feb 2015 by PM FWO that 

quantities of cutting have increased tremendously and beyond the limit specified in the 

Contract Agreement and finishing level of side slope in Khojak Pass is yet to be achieved 

.He said that issue has been brought to the notice of NHA and guidelines being sought 

from FWO headquarters. PD NHA explained that as EPC contract, variation in quantities is 

covered.PM FWO  pointed out that variation to the extent of 6.774 % is given in the 

Contract agreement and this is item of work is much beyond that. 

 In the meeting of USAID officials held with NHA, FWO and AGES, it was decided that NHA 

will prioritize the additional works and proposal of replacement of Flexible pavement on 

Khojak Pass with Rigid pavement will be included. NHA in its letter of prioritization of 

additional works has omitted it. The matter was discussed in the meeting held on 12th Feb  

and it was decided that design of additional works as prioritized will be completed by 

FWO/EGC by end of  February. 
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 Revised design/drawings of Causeways being constructed in Khojak Pass shared by NHA 

with AGES and comments of AGES that at  certain locations, NSL is passing through 

foundation of the retaining walls. This implies that walls are being constructed  on loose fill 

which is not desirable and therefore these walls will have stability problems. The D/S toe 

protection is also of significant importance from stability and serviceability point are 

provided to NHA for necessary action at their end. 

.  

 The locations of village ramp roads had been identified by the NHA and Drawings/design 

were shared. FWO had started the work on village ramp roads in both sections for 100% 

completion of earth work milestones and has started following the proper sequence of 

construction activities as per milestones break up. AGES team is of the view that drawings 

are not in conformity with BOQ and matter will be discussed in the next Coordination 

meeting. 

 R.O.W issue in a length of 1.75 Kms (from Km 111+950 to Km 113+700) is yet to be 

resolved in section 4.It was raised again in the Coordination meeting held on 12th February 

2015.It is military land and as informed by NHA, Ministry of Communications has taken up 

the issue with Ministry of Defense to resolve the issue at the earliest. 

 It was observed that in section 4 at RD 68+450    brick masonry wall in between the two 

units of battery cell culvert that will restrict the water way will remain intact as per original 

design. AGES is of opinion to reconsider the design as per site location.  Design of Culvert 

at Km 69+980 has been changed to accommodate this gap .FWO/EGC was advised to 

share the revised drawings. Result of non-destructive test of compressive strength of base 

slab not yet shared however the work on superstructure has started. 

 

 PD NHA committed to provide bridge design at Km 79+500 in Section 4 to FWO by 15th 

February2015.The issue was again discussed in coordination meeting on 12th Feb 2015. 

PD NHA informed the house that Design Engineers from head office have visited the site 

and design is being prepared and expected to be completed by 15th Feb 2015. 

 

 Profile drawings of sub-section 11 and 12 of Jangle Piralizai – Chaman road have been 

shared with AGES. The work is in progress but design/drawings of structures yet to be 

shared for review and validation although PD NHA assured of submission in due course of 

time.  

 Specified test results for RCC pipes to be used in the pipe culverts in Section 4 were 

provided by NHA/FWO and were found in accordance with specifications conforming to 

NHA General Specifications 1998 ,item No.501.3 

 NHA has still not facilitated the shifting of the sui gas pipe line at Km 96+615 and Km 

98+044 as pointed earlier in Section 2 of the project. The matter was discussed in the 
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coordination meeting and NHA was requested for early action in order to avoid any mishap. 

It was decided that PM NHA will keep track of follow up. 

 

 Overhead transmission lines at Km 88+200,Km 88+400,Km 88+600 and Km.91+940 on 

Pringabad Bypass in Section 2  has  clearance less than 5.1 M and it will be difficult for 

heavy traffic to pass and can be dangerous. The matter has been brought to the notice of 

NHA for necessary action.  

 No improvement has yet been observed in stone masonry executed on wing walls of pipe 

culverts and retaining walls at section 2. The said work requires rectification as per drawing 

and specification. The matter was taken up in the Meeting held on 12th Feb 2015 and it 

was decided that Committee will be set up by NHA to visit the site jointly to resolve the 

issue. Committee is yet to be notified by NHA 

 Rain cuts have appeared on Khojak Pass in Km 95+500   which may prove to be 

dangerous to the carriageway. As the width is like to reduce if no remedial action is taken. 

Observation was conveyed to FWO team and EGC team at site during the visit of PM 

AGES .Rain cuts were also observed in the embankment constructed in the realigned 

portion near Sheelabagh. NHA is being advised to seek technical opinion for remedial 

measures.  

 Work is on progress on both lanes of dual carriageway in Section 4 at km 113+725 to 

116+424 causing hindrance to the traffic and creating hurdles for smooth execution of 

work. FWO was advised to continue to work on one lane and keep the other lane for traffic. 

 PD NHA provided document of NHA about dowels and the revised drawings incorporating 

the changes indicated in the letter for earthen dowels with ABC and DST are not shared. 

The matter was discussed in the Meeting held on 12th February 2015 and was taken up by 

QAM AGES with PM FWO as well. 

 More than 1 M. thick lean concrete has been provided for foundation of Culverts at Km 

109+761, Km108+279 and Km. 108+831 for which the drawings. However AGES has 

advised NHA to ask Consultants to demonstrate how lean concrete can be used as 

replacement to RCC with proper justification and whether thermal effects, shrinkage 

,impact of heavy loadings and their vibration considered in the design. 

 Implementation / compliance on the decision taken in coordination monthly meetings are 

not satisfactory. NHA has to ensure to implement the decisions for smooth execution of 

project. Issues include: 

 ROW issue in Section 4 to be resolved 

 Sharing of drawings/Design of structures 

 Design of Bridge at Km79+500 

 Sharing of test results 
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 Schedule of Construction activities 

 Source approvals for Road materials 

 JMF  

 The first aid and ambulance facilities were also not available at construction activity and hill 

side cutting sites 0and FWO was advised to ensure safety protocols and take measures for 

keeping records of accidents / injuries to the workers during construction activities. 
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1 PROJECT BACKGROUND 

N-25 road linking the port city of Karachi with the border town of Chaman is a vital route for 

providing sub regional connectivity and facilitation of cross border trade between Pakistan, 

Afghanistan, Iran and Central Asian Republics. In March 2004, the Asian Development Bank 

(ADB) and the Government of Pakistan entered into a loan agreement to initiate the Balochistan 

Roads Development Sector Project (BRDSP), which included the rehabilitation of 16 provincial 

roads through the Provincial Communications & Works Department, and covered the widening and 

improvement the Kalat – Quetta - Chaman (KQC) road by the National Highway Authority (NHA). 

For effective execution of the project, KQC road was divided into four sections. Work on section1 

and 3 commenced in the year 2006 and was scheduled for completion in the year 2008 but 

eventually completed in November 2010. The remaining two sections 2 and 4 commenced in the 

year 2009 and were scheduled for completion in August 2010. Due to worst law & order situation 

and subsequent expiry of ADB loan sections 2 and 4 were suspended in August 2012. 

NHA held negotiations with USAID office in Pakistan for provision of funding for the remaining as 

well as some essential additional works as funding from GoP was not readily available. Expanding 

its portfolio in assisting the people and Government of Pakistan, USAID pledged to provide funding 

for the rehabilitation and repair of National Highways in Pakistan. Accordingly, an Activity 

Agreement (No. 391-016-DOD) was signed on October 11, 2013 between USAID and NHA 

wherein US$ 90 million were allocated for Strengthening and Improvement of Kalat – Quetta – 

Chaman (KQC) section of National Highway (N-25) in Balochistan. 

In consultation with EAD of the Ministry of Finance and NHA, USAID determined FWO as the 

appropriate construction contractor for this project because FWO had been an excellent performer 

in high risk areas of Pakistan and fully capable of completing the construction/ rehabilitation of the 

Kalat - Quetta - Chaman Road. This decision was based upon the unique capabilities that permit 

FWO to operate in high treat / high security areas including its ability to utilize Pakistani Military 

unit(s) to provide security around its construction projects. 

NHA accordingly assigned construction contract for the balance / leftover works in sections 2 and 

4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in March 2014, for which 

formal contract agreement between NHA and FWO was signed on June 02, 2014. FWO has to 

complete the works within 18 months. 

Of the overall agreed amount of US$ 90 million, USAID on May 12, 2014 issued a Project 

Implementation Letter (PIL) No. 391-016-DOD-PIL-01allocating US$ 63.79 million for the balance / 

leftover works. The expiry date of the PIL is December 31, 2015. 

 

1.1 Location 

The project area falls in five districts namely Kalat, Mastung, Quetta, Pishin and Qila Abdullah of 

the central and northern Balochistan Province. The KQC road portion of the N-25 originates at 

Kalat city, traverses through the provincial capital Quetta and ends at Pakistan – Afghanistan 

border at Chaman. 
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1.2 Implementation Arrangements 

The Economic Affairs Division (EAD) along with NHA will establish a Project Steering Committee 

(PSC) to provide oversight and guidance, and approvals required for smooth and timely 

implementation of the project activities. The PSC will be chaired by EAD and will comprise 

representatives of USAID/Pakistan, NHA and FWO involved in the planning and execution of the 

project activities. 

Under the overall direction and responsibility of NHA, the PSC will authorize the establishment of a 

Project Management Unit (PMU). The PMU will act as the secretariat for the Steering Committee, 

reporting on all aspects of Project implementations, including financial management. 

NHA has accordingly established the PMU working under Project Director (PD NHA), having the 

authority to carry out the works to be financed under this FAR Agreement. Accordingly, PMU is 

fully responsible for carrying out these works or for contracting for the performance of these works, 

for supervising the construction contractor, and for ensuring that the contractor diligently 

undertakes the work and provide the necessary equipment, skilled and unskilled labor, and 

efficient supply of materials to ensure uniform and continuous progress. 

Kalat – Quetta - Chaman Road (N-25) is an EPC (Engineer, Procure & Construct) form of contract. 

FWO is fully responsible for the design and construction of the project in conformity with 

specifications and standard engineering practices. Engineering General Consultants (EGC) is 

providing design and quality control services to FWO.  

USAID being the donor / funding agency of the KQC-RP has tasked AGES Consultants under 

Construction Monitoring and Evaluation Program (CMEP) to provide services for the construction 

monitoring, quality assurance, environmental compliance oversight, and payment certification for 

the satisfactorily completed milestones of the project on behalf of the USAID. 

 

1.3 Scope of Work 

USAID has pledged to finance the remaining construction in sections 2 and 4, which covers 111 

kilometers of the road. Scope of work include widening sections of the road, earthwork, grading 

and paving, as well as construction of four new bridges, drainage features and retaining structures. 

The expanded and improved road infrastructure will aid in increasing security and stability in the 

region, as well as facilitate improved communication, trade and national cohesion in the area. The 

improvements will also assist in providing local populations with greater economic opportunities, 

thereby reducing poverty and providing improved access to education, health-care services, 

markets, and other social services. The table below presents the status of Kalat – Quetta - 

Chaman road rehabilitation indicating the works to be financed by USAID under the Activity 

Agreement. 

 

 

 

 

 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 9 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Status of Kalat - Quetta - Chaman Road  

Section  Description 
Length 

Km 
Status 

1 Kalat - Khad Kocha 60 Completed with ADB assistance 

2 Khad Kocha- Quetta 54 

Partially completed, to be completed with 

USAID financing under PIL No. 391-016-

DOD-PIL-01. 

3 
Quetta - Jungle Pir 

Ali Zai 
60 Completed with ADB assistance 

4 
Jungle Pir Ali zai n- 

Chaman 
57 

Partially completed, to be completed with 

USAID financing under PIL No. 391-016-

DOD-PIL-01. 

 Additional works 53 
Not started; to be completed with USAID 

financing under a separate PIL. 
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1.4 ALIGNMENT SKETCH – KHAD KOCHA – QUETTA (SECTION 2) 
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1.5 Physical Progress Section-2 
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1.6 ALIGNMENT SKETCH – JANGLE PIRALIZAI – CHAMAN (SECTION 4) 
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1.7 Physical Progress Section-4 
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2  CONSULTANT’S ACTIVITIES DURING THE REPORTING PERIOD 

 The M&E Consultants under took the following major activities during the reporting 

 period. 

2.1  IPC 

 IPC 2 was received on 24th February 2015 and processing started. Section wise, 

following Milestones have been claimed: 

         Section 2     Section 4 

Earth Work/Scarification  0  2 

Granular Sub Base /ABC 4  2 

AACBC/Prime Coat  3  1 

ACWC/Tack Coat  2  0 

DST on shoulders  2  0 

Box culvert   3  1 

Pipe Culverts   2  5 

Retaining walls/   4  3 

Toe Walls Drain  

Clarification regarding claimed Milestones has been sought from NHA. Field visits are 

planned for verification of various items of works and Test reports asked for from NHA for 

the Activities claimed in IPC. 

2.2  MEETINGS / PRESENTATIONS 

 Coordination Meeting was held on 12th February, 2015 at AGES Office, Quetta under the     

chairman ship of Mr. Saleem Raza PM AGES, KQC Road Project. Minutes of the 

meeting are attached as Annexure – IV. 

 

2.3 CONSTRUCTION MONITORING 

During the reporting month, M&E staff carried out routine site visits of both the sections.  

Following activities were carried out: 

 Ensure that the construction works were carried out in accordance with approved 

drawing, design and specifications. Furthermore, implemented proper quality control 

procedures and other agreed protocols in the QAP at site to ensure the quality.  
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 Construction problems / issues were observed and their resolutions were shared with 

EGC for corrective actions.  

 Conducted follow-up / coordination meeting with FWO / EGC and PD NHA on 12th 

February 2015(Minutes attached). 

 Site visit reports prepared by the field staff and construction activities reported with 

progress photos. 

 FWO was advised to accelerate pace of progress   

 Besides regular visits , joint site visits with representatives of FWO / EGC were carried 

out on the following dates: 

 

Section 2 

 

4th February 2015 

21st February 2015 

Section 4 

 

24th February, 2015 

 

 The following were the observations: 

 

Section 2 

 

 Application of bitumen before Back filling of culverts to be done in layers 

 FWO was advised to provide proper walkway for transport of concrete   and 

 complied 

 On advice of AGES team, form work has been found improved 

 Utility services not shifted from ROW in different RDs and NHA advised for 

necessary action. 

 Damaged ACBC done by previous Contractor being redone. 

 

Section4 

 

 At Km 68+450 and Km 68+950 work remained slow during the month due to bad 

weather. 

 Due to cold  weather work on causeways stopped 

 Backfill behind box culvert at 3.950 which was done not in layers was removed 

and being redone. 

 FWO was advised to take care to maintain slopes in cutting portion of Khojak 

Pass. 

 FWO /EGC was advised to check invert levels of pipe culverts for effective 

drainage of flood water 
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 FWO was advised to provide safety measures on all sites 

 EGC  was advised to check longitudinal and transverse levels of  Road surface.     

 Improvement was observed in Section 4 where work on shoulders has started and 

in Section 2 where  back filling behind culverts being done now in layers 

 

2.4  LABORATORY AND FIELD TESTING 

AGES Lab Team independently as well as jointly with FWO / EGC performed following 

different tests. 

(a) Compressive strength for concrete. 

(b) Aggregate quality tests for concrete. 

(c) ABC material quality tests and FDT. 

(d) Sub Base material quality tests & FDT. 

(e) Embankment / Sub-grade quality & FDT. 

(f) Bricks compression / absorption tests.  

(g) Rip Rap material quality tests. 

(h) Steel Test carried out at UET  
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2.5 ENVIRONMENTAL COMPLIANCE  

 The M&E consultants continued to liaise with relevant stakeholders about environmental, 

compliance and other concerns relating to the strengthening / improvement of the vital 

national traffic corridor. 

 FWO was advised for demonstrating good environmental practice in conformity with the 

construction environmental management plan. 

 FWO was advised to ensure Health & Safety Protocol Compliance for labor/workers at 

construction activity sites. 

 Dust pollution being controlled in both sections by sprinkling of water but needs to be 

controlled in Kjojak Pass on regular basis. 

 Environmental Monitoring Report is attached as Annex-II. 

 

2.6 SECURITY SITUATION 

Security Situation report is attached as Annex-III. 
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ANNEXURES



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 46 

ANNEXURE-I 

M&E Staff 
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M&E STAFF 

The following members of the M&E Team were involved at various activities of the project 

progressed. Other staff members will be mobilized according to demand of work load. 

PROJECT MANAGER OFFICE – STAFF DEPLOYMENT 

S. No Name  Designation 

1 Saleem Raza Project Manager 

2 Mohammad Aamer Khan Provincial Coordinator 

3 Saeed Rehman Quality Assurance Manager 

4 Gul Muhammad Khoso 
 
 
 

Environmental Compliance Officer 

5 Qazi Amanullah M&E Specialist 

6 Muhammad Kaleem 
Nasir 

M&E Specialist 

7 Inayat ullah Shah Field Manager 

8 Nadeem Amir Office Engineer 

9 Saqib Sarwar Field Manager 

10 Muhammad Ashraf Field Monitor 

11 Abid Iqbal Field Monitor 

12 Shahid Jan Field Monitor 

13 Naeem Jan Senior Surveyor 

14 Asad Ayub Auto Cad Operator 

15 
 

Capt. (R) Farid-ud-din Security Expert / Advisor 

16 
 

Major (R) Shahid Tanvir Security Officer 

17 Zahir Gul Manager Admin/ Finance 

18 Syed Abdullah Shah Accountant 

19 
 

Matloob Hussain Admin Officer 

20 
 

Muhammad Sohail IT Officer 

21 Mustafa Ali Assistant Accountant 

22 
 

Fakhar Ahmad Receptionist 

23 
 

Asmatullah Admin Assistant 

24 Muhammad Zahoor Quantity Surveyor 

25 
 

Kamran Saddique Computer Operator 
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LABORATORY STAFF 
 

S. No. Name  Designation 

1 Masood Ahmed Material Specialist 

2 Aurangzeb Material Engineer 

3 Niaz Ahmed Senior Lab Technician 

4 Ather Hussain Senior Lab Technician 

5 Muhammad Ajmal Lab-Technician 

6 Nadeem Ahmed Lab Assistant 

7 Muhammad Imran Lab Assistant 

 
 
PESHAWAR BASED STAFF 
 

S. 
No. 

Name  Designation 
 

1 Nasir-ul-Mulk Project Advisor 

Intermittent 
2 Muhammad Ishaq Technical Specialist Cat-1  

(Chief Structure Engineer) 

3 Tahir Kamran Senior Technical Specialist 

Full time 4 Abid-ul-Haq Quantity Surveyor 

5 Waqas Ali Jr. CAD Operator 
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ANNEXURE-II 

ENVIRONMENTAL MONITORING REPORT 
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Environmental Monitoring 

 

 

Environmental Compliance Officer:                                      Gul Mohammad Khoso 

Dates of Visit:                                                                            09/02/2015, 23/02/2015,   

       & 26/02/2015  

Persons Consulted at Site: 

Mr. Mohsin Khan, 

Environmental Engineer FWO 

Captain Ammar, FWO 

Mr. Rafiq ur Rehman, Inspector 

EGC 

Mr. Mohammad Bashir, 

Supervisor FWO   

 

 

 

 

 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Work Status: 

 Work in progress 

 Work Stopped 

 Work Completed 
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Kalat Quetta Chaman Road Project Section 2 & 4 

Monthly Environment Monitoring Report No. 4 

 

 

The report mainly presents the Environmental Monitoring for the project from 1st February to 28th 

February, 2015. The FWO has conducted the water quality and noise level tests and submitted the 

report as required under Environmental Mitigation & Monitoring Plan volume – II (Table 3a). The 

tests were carried out by the “Societe General Surveillance” (SGS) Pakistan Environmental 

Services Private Limited, during the month of January, 2015.  

 

Water Quality 

Surface water quality tests at Shela Bagh water point and Frontier Constabulary (FC) check posts, 

Mastung were carried out. 

The test results indicate the physical, chemical and biological parameters to be within the limits of 

National Environmental Quality and World Health Organization Standards. The ground water 

quality tests were not carried out as the same are to be performed on quarterly basis. 

 

Noise Level 

The noise level tests at the locations of sensitive receptors along Section-2 and Section-4 

mentioned in Annex – IV of EDF were recorded for vehicular traffic. The noise levels exceeded 

slightly in Section-4. However, the noise levels recorded for vehicular traffic in Section-2 remained 

almost within the limits of NEQS. The FWO was advised to carry out the noise level tests at the 

boundary of noise sensitive receptors for the heavy equipment and machineries as given in EDF 

(Annex V) and also suggested in the EMMP (Volume II) at the time when slack (winter) season will 

be over and considerable construction activities will take place in both sections of the road. 

 

Air Quality 

The air quality tests have not been carried out by FWO as yet. The FWO was directed to carry out 

the air quality tests as required in EMMP (Table 3a).  

The asphalt batching plant which was emitting excessive dust, has now been equipped with dust 

collector. The FWO was directed to carry out the air quality tests whenever the asphalt plant is put 

into operation after slack season.  
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Environmental Monitoring Check List 
 

Environmental monitoring check list for the site (Section-2 & Section-4) is elaborated below:- 

 

Environmental Monitoring Check List for the Site 

EMPR No. 04 

February, 2015 

Activity Monitoring 

Indicators 

Observations 

Excavation, 

cutting and 

filling 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil erosion & 

stability and 

surface water 

contamination. 

The scarification work was carried out on the 

existing road in section-2 and the aggregate base 

course grading/spreading continued at the 

shoulders and sub base of the road in section- 4. 

The excavation for side drain from RD 79+629 to 

RD 79+980 in section-2 and for slab drain at RD 

91+527 in section-4 was also found in progress.     

At RD 92+800, RD 93+00, RD 94+730 hill side 

(rock) cutting for widening of road continued in 

section-4. 

During the site visit, it was observed that waste 

from rock cutting has been spread over the 

shoulders and slope of the road. This 

overburdening has caused erosion / sliding in 

different sections of the road on account of 

recent rains / snowfall (refer to plate # 1). These 

places due to overburdening have also become 

risky to the passengers travelling on the road. The 

FWO staff was directed to dispose of the hill side 

cutting waste to safer places and provide warning 

signboards and safety taps around these 

precarious places to avoid any mishap to the 

travellers. 

During the site visit, it was noted that FWO has 

been carrying out the sprinkling of water on 

temporary access roads and dusty sections of 

road in both sections of the road (refer to plates # 

2 & 3). 
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Environmental Monitoring Check List for the Site 

Activity Monitoring 

Indicators 

Observations 

 

Health & Safety of workers 

 

 

 

 

 

 

 

 

 

Health 

problems or 

immediate risk 

to the workers 

 

During the site visit, it was observed that 

health and safety protocols compliance was 

not followed at construction sites in both 

sections of the road. The labor / workers 

engaged on hill side cutting, construction of 

culverts, retaining walls and side drains were 

not provided with personal protective 

equipment (refer to plate # 4). 

The first aid and ambulance facilities were 

also not made available at construction 

activity and hill side cutting sites. 

The FWO was advised to ensure safety 

protocols and take measures for keeping 

records of accidents / injuries to the workers 

during construction activities. 

 

 
ADVICE TO NHA/FWO FOR THE WORK PLAN OF NEXT MONTH 

 

The FWO has been advised to comply with the mitigation measures for the following 

works/aspects as suggested in the Environmental Mitigation Plan (Volume-II) of Environmental 

Documentation Form. 

i. Proper material handling. 

ii. Traffic control & management. 

iii. Health & safety protocols compliance during construction activities. 

iv. Sprinkling of water on temporary access and dusty roads in both sections to  

                     control the dust pollution. 
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PICTORIAL ENVIRONMENTAL DATA SHEET 
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Plate#1 Dated: 23/02/2015 RD 95+600 Section-4.  Plate#3 Dated: 26-02-2015 RD 68+450 Section-4. 

Proper remedial measures needed to protect the  the temporary access road has been sprinkled with 
road from erosion / sliding.  water to control the dust pollution. 

 

 
 
                                          

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Plate#5 Dated: 23-02-2015 RD 89+00 Section-4.  Plate # 4 Dated 18-02-2015 RD 79+029 to RD 79+770.  

Another view of road sprinkled with water.  Health & safety protocols needed for the labor/ 
  workers at construction activity site. 
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ANNEXURE-III 

SECURITY REPORT 
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Security Situation 

KALAT-QUETTA-CHAMMAN (ROAD PROJECT) 

MONTHLY SECURITY REPORT- FEB 2015 

1. General. 

a. The security situation in Balochistan Province generally remained moderate risk  however in  

       Northern Parts of Balochistan like Zhob, Killa Saifullah, Loralai and Musa Khel Districts the      

       Terrorist Groups are becoming more active and alarming. The incidents of terrorism have  

       been occurred in which the terrorist have kidnapped Govt/Private Bank and Polio Team  

       Officials and later brutally killing them. The Security Forces have carried out effective  

       Operation in these areas and arrested numbers of miscreants beside killing dozen of them      

      but the situation is not very comfortable. 

b. The alarming security situation in Northern Parts of Balochistan may spill over towards    

       adjoining area and effect Quetta – Chamman Axis (Section 4 ) in future, however the  

       Security Forces are taking effective measures to forestall and eliminate terrorism surfacing    

       in these area and it is hoped that with the recent shift inGovt Policy the Security Forces   

       would be able to achieve its goals. 

  

 

2. Incidents Occurred During Current Month 

 

a. Quetta- Chamman Axis 

(1) On 09 Feb 2015, Levies Police Chamman arrested an Afghan National Mr Jamil Khan from 

Mir Khan Road Chamman and recovered two teen aged brother from his custody. These 

brothers were kidnapped from Quetta few weeks back. The Offender was taken to Police 

Station for interrogation. 

(2) On 10 Feb 2015, some unknown armed personnel fired indiscriminately and killed an 

Afghan National near Boghra Village Chamman and fled away. 

(3) On 22 Feb 2015, some unknown miscreants planted a 4 KG bomb, on Gas Line close to “Old 

Custom House Chamman”. On information the Bomb Disposal Squad defused it. No arrest 

reported. 

(4) On 22 Feb 2015, the Levies Police Chamman arrested 09 x Afghan National who were 

illegally trying to enter into Pakistan. 

(5) On 23 Feb 2015, a car bomb exploded on Taj Road Chamman. Resultantly one child killed 

and thirteen other got injured. No arrest reported. 

(6) On 24 Feb 2015, a bomb planted by the terrorist exploded in Chamman. Resultantly one 

person died and seven injured. About six vehicles badly damaged. No arrest reported. 

 

b. Quetta- Kalat Axis  

 

(1) On 10 Feb 2015, some unknown miscreants fired on FC Check Post in Mastung area and 

fled away. No arrest reported. 

(2) On 23 Feb 2015, two motorcyclists fired and killed one person in Kalat. The miscreants fled 

away and no arrest reported. 
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c. Quetta City 

 

(1) On 08 Feb 2015,the Police carried out a search operation in Brewary Area and arrested a 

group who were involved in Car snatching and other crimes. Five Afghan Nationals were 

also arrested and weapons were recovered from them. 

(2) On 10 Feb 2015, some unknown miscreants tried to snatch a car from Mr Mehmood 

Nawaz resident of Saryab Road Quetta and on failing injured him. 

(3) On 16 Feb 2015, the Security Forces carried out an operation on Mastung Road Quetta 

with the aim to arrest Mr Usman Saifullah, a wanted terrorist of banned organization who 

was” Master Mind” of Shikarpur Bomb blast on ”Imamia Imambargah” in which more than 

thirty people were killed. An exchange of fire took place and the wanted terrorist was 

killed by the Security Forces. 

(4) On 22 Feb 2015, some unknown miscreants fired on a Police Constable near Eastern 

Bypass and injured him. The miscreants fled away and no arrest reported. 

 

3. Advisory Issued to AGES- KQC (RP) Employees.   All employees of AGES KQC (RP) have been asked 

to strictly follow the already issued Security SOPs with more emphasis on following aspects. 

(1) All Staff going on leave must avoid road travelling in own as well as in Public Transport. 

(2) Field Staff while going to Project Area must not carry AGES cards with them. 

(3) Avoid discussing Project Portfolio with unauthorized persons. 

(4) Field Staff must avoid travelling after last light and fall back to Quetta during light hours. 

(5) No one to stop on hotel/shops falling en route for taking tea or any edibles. 

(6) Prayer to be offered on a safer place like FC, Levies Check /Police Check Posts and Security 

Guards accompanied be asked to remain on alert during prayer hours. They should not be 

made part of it. 

(7) The Security Staff must not left vehicles unattended while Field Staff is busy to inspect 

engineering aspect of the Project. 
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ANNEXURE-IV 

MINUTES OF MEETING 
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                       MINUTES OF MEETING 

 

         Date: 12.02.2015.                         Venue: AGES Office Quetta.                                                                                    

 

         Project coordination meeting was held on 12th February, 2015 in the office of 

AGES Consultants at Quetta. 

 

       PARTICIPANTS 

 

1. Mr. Saleem Raza                             PM (AGES) KQC Project. 

2. Col Syed Zeshan Wali                                      PM (FWO) KQC Project 

3. Mr. Ramesh Raja                                              PD NHA. 

4. Mr. Gul Sayad                                                   PM (EGC) KQC Project. 

5. Mr. Muhammad Kalim Nasir                              M&E Expert (AGES) SEC-2. 

6. Qazi Amanullah                                                 M&E Expert (AGES) SEC-4. 

7. Mr. Gul Muhammad Khoso                               ECO (AGES).  

8. Mr. Masood Ahmed.                                          Material Specialist (AGES). 

9. Mr. Inayatullah Shah                                         Field Manager (AGES) SEC-2. 

10. Maj ® Shahid Tanveer                                      Security Office (AGES). 

11. Mr. Muhammad Akmal                                      CQS (FWO) 

12. Mr.  Zahir Gul.                                                   Manager A/F (AGES). 

13. Mr. Nadeem Aamir                                            Office Engineer (AGES). 

14. Mr. Aurangzeb.                                                  Material Engineer (AGES). 

15. Mr. Muhammad Zahoor                                     QS (AGES) 

 

AGENDA 

 

 Project Coordination. 

 Progress review and issues.. 

 Any other important point. 

 

PROCEEDINGS 

 

 Meeting started with recitation from the Holy Quran. After Recitation and 

introduction, Project Manager welcomed the participants and shared overview 

of the ongoing activities, problems and issues of the project with the 

participants 

ISSUE – 1 

 

 PM AGES highlighted that as pre requisite for certification of IPC, source 

approval of all construction materials being used in both sections not yet been 

shared with AGES. 
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DECISION 

 

 PM FWO assured the house that reports of new identified sources like 

surkhab nala will be submitted soon through NHA. 

 

ISSUE – 2 

 

 PM AGES raised the issue of JMF for ACBC / ACWC and Concrete Mix 

Design for all classes of for both the sections which is yet not been shared 

with AGES.  

 

DECISION 

 

 PD NHA assured that all the required necessary documents will soon be 

shared. 

 

ISSUE – 3 

 

 PM AGES express the need of sharing revised drawings duly approved by the 
Employer for earthen dowels showing DST extended up to extreme edges 
with grass on slopes for both the sections and revised drawings for all the 
Cause Ways of Section – 4 showing NSL.  
 

       DECISION 

 

 PM FWO responded that revised drawing duly certified by EGC will soon be 
shared through NHA. 
 

ISSUE – 4 

 

 Retaining walls drawings of Sheela Bagh realigned portion yet not been 
shared with AGES. 
 

     DECISION 

 

  It was decided in the meeting that any omitted scope of work identified by 
any stakeholder should be officially convey through NHA. 
 

    ISSUE – 5 

 

 Design / Drawings of Hill side drain in Khojak pass area of section – 4 are not 
yet shared with AGES. 
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    DECISION 

 

 PD NHA decided that on start of activity shop drawings will be shared 
officially. 
 

     ISSUE – 6 

 

 PM AGES raised the issues regarding Design / Drawings of structures, profile 
from Km 107 to Km 116 and battery cell culverts raised design / drawings at 
Km 68+450 and Km68+950 at section – 4 not yet been shared. 
 

     DECISION 

 

 PM FWO assured the house that required Design / Drawings will soon be 
shared through NHA. 
 

     ISSUE – 7 

 

 Design / Drawings of bridge at Km 79+500 section – 4 not yet shared. 
 

DECISION 

 

 PD NHA informed the house that matter is under discussion on higher forum 
and after finalization information will be shared officially with all stake holders. 
 

       ISSUE – 8 

 

 Design / Drawings of D/S protection works of all the Slab / Box Culverts for 
both the sections, where the bed level is lower than the bed level of culverts 
not yet shared with AGES.   

 

     DECISION 

 

 PD NHA gave the assurance of sharing the required documents soon.  
 

      ISSUE – 9 

 

 PM AGES informed the house that the Toe in both the sections is short or out 
of right of way. 
 

     DECISION 

 

  PM FWO assured that deficient work will be rectified.  
 

       ISSUE – 10 

 

 Retaining walls constructed by the previous Contractor have been damaged 
during hill side cutting by FWO in Khojak Pass section 4. Parapets walls are 
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missing. Some of the retaining walls constructed by the previous Contractor 
are incomplete. Who will complete these short comings and discrepancies? 
 

      DECISION 

 

  PM FWO assured that deficient work will be rectified by the FWO.  
 

       ISSUE – 11 

 

 Complete design / drawings of village road ramps are required as there is 
sufficient quantity of ACWC has been provided in the BOQ for the purpose. 
 

     DECISION 

 

  PD FWO instructed the EGC and FWO that length of each road ramps 
should be mentioned in the drawings.  
 

       ISSUE – 12 

 

 At Km 110+055 in section 4, extension of Slab Culvert has been proposed but 
the abutment of existing culvert has been damaged badly. 
 

       DECISION 
 

 PM FWO informed that initial discussion has been completed for new culvert 
and final decision will be conveyed officially through NHA. 
 

     ISSUE – 13 

 

 PM AGES draw the attention of house towards the design / drawing of rip rap 
for pipe culverts looks very ugly in section 4 after its construction which 
needed to be reconsidered. 
 

     DECISION 

 

 PM FWO agreed on resubmission of design after reconsideration.  
 

      ISSUE – 14 

 

 Rip rap quantities have been provided in the BOQ (Which is basis for PIL) for 
Box as well as Pipe Culverts in section 2, but drawing does not reflect the 
detail of rip rap quantities which resulting in in reduction of embankment width 
day by day even in dry season what to talk of rainy season. 
 

     DECISION 

 PD NHA clarify that BOQ supersedes the drawing.  
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ISSUE – 15 

 

 Retaining walls / Wing walls of Pipe Culverts constructed in section – 2, 
neither as per Drawing / BOQ / NHA Specification. 
 

DECISION 

 

 PD NHA proposes that a joint site survey should be conducted for the revised 
Drawing.  
 

       ISSUE – 16 

 

 PM AGES emphasis that addional work should be prioritized after deduction 
of cost of rigid pavement (with proper justification) and as approved in the PC 
– 1. 
 

       DECISION 

 

 PD NHA informed the house that priorities are set in project review meeting 
on 9th February, 2105 at Islamabad which are as under. 
First Priority 

i) Kuchlak Bypass. 
ii)  Construction of Weigh Bridge. 

     

                    Second Priority 

i) Dual Carriage way on Quetta Bypass. 
ii) Killa Abdullah Bypass. 

 

      ISSUE – 17 

 

 PM AGES shows his concerns on slow pace of progress in Section 2. 
 

     DECISION 

 

 PM FWO mentioned that cold season and shortage of funds are the main 
causes of slow progress. 
 

      ISSUE – 18 

 

 Bed level of Built up Drain from Km 79+980 (SEC – 2) are much lower than 
disposal point. During excavation work PTCL lines have been exposed which 
can be damaged. As already pointed out all the utilities should be shifted 
outside the carriage way to avoid any complication. 
 

     DECISION 

 

  PM FWO promised to review the matter and PD NHA explained that matter is 
already cleared in discussions with concerned department  
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      ISSUE – 19 

 

 From Km 97+870 to Km 98+520 in section 2 , there in no arrangement of 
sprinkling of water for quite considerable time on diversions which resulting in 
a environmental hazards. At this location Contractor can easily open the 
traffic on main carriageway. 
 

       DECISION 

 

  PM FWO informed that the matter is on top priority and will be resolved soon.  
 

       ISSUE – 20 

 

 Vertical and diagonal cracks in Brick masonry in section 4 at various locations 
have been noticed, remedial measures stopping of cracks in the Brock work. 

 

DECISION 

 

  PM FWO informed that EGC is revising the design for better quality of work 
in the future.  

 

ISSUE – 21 

 

 Excavated material have been dumped on downstream of Box culverts at Km 
106+833, 107+312, 107+450 and 107+750 in Section – 4. 
 

      DECISION 

 

  PM FWO clarify the matter by explaining that part of that dumped material 
will be used in backfill and remaining part will be leveled. 
 

        ISSUE – 22 

 

 At Km 109+880 (Section – 4) on downstream of Box Culvert houses has been 
constructed so the disposal of rain water is not possible. 
 

      DECISION 

 

 PD NHA assured that matter will be looked up in detail.  
 

       ISSUE – 23 

 

 PM AGES showed his concerns that most culverts are given in inventory but 
not traceable at site in section – 4. 
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     DECISION 

 

 PD NHA suggested that a detail report should be submitted by FWO to clarify 
the matter.  
 

      ISSUE – 24 

 

 PM AGES showed displeasure on absence of EGC staff at site for proper 
supervision and quality control. During pouring of concrete of Box culvert 
(Extension) at Km 87+852 Section – 4 non of the EGC staff was available at 
site. 
 

     DECISION 

 

 PM EGC assured the house that general presence of staff will be made sure 
in the future.  
 

      ISSUE – 25 

 

 PM AGES pointed out that riding quality of ACWC is observed to be wavy laid 
on ACBC executed by previous Contractor. Almost 7 Kms laid by previous 
Contractor has developed cracks and ACWC laid on such surface resulted in 
wavy riding quality. 
 

     DECISION 

 

 PD NHA informed the house that matter is already discussed  on higher forum 
and most worst and distressed work will be removed and rebuild and 
acceptable work will be repaired and rectified assured the house that general 
presence of staff will be made sure in the future. 
 

    ISSUE – 26 

 

 PM AGES mentioned that there is vast difference between quantities provided 
by NHA, Contract quantities and on site quantities.  

 

DECISION 

 

 PD NHA suggested that AGES if team work out actual quantities than NHA 
will endorsed these quantities officially to reduce the confusions. 
 

       ISSUE – 27 

 

 PM FWO requested for review of Slag period time 
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DECISION 

 

 PD NHA suggested that Contractor can carry on activities with method 
statement on appropriate temperature.  

 

         ISSUE – 28 

 

 PM FWO requested for alternate source for material should be identified to 

avoid the monopoly of one person and to increase the pace of work. 

 

DECISION 

 

 PD NHA suggested that FWO should identify the new source through official 
letter and after joint testing of new identified source can be recommended. 
 

PM was grateful to the participants for their input which would prove      

beneficial and meeting ended with note of thanks from the Chair. 
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MINUTES OF MEETING 

(Addendum) 

 

 

Date: 12.02.2015.                         Venue: AGES Office Quetta.                                                                                    

 

 

In continuation of Minutes of Meeting of Project coordination meeting that  was held on 12th 

February, 2015 in the office of AGES Consultants at Quetta , following issues were also 

discussed: 

 

ISSUE -29 

 M&E Specialist  Section 4 informed that although the work on Culvert at Km 

68+450 has resumed but is slow and the results of non destructive test on 

concrete of base slab not shared so far.PM FWO apprised about the outcome 

of results and PD NHA asked  PM EGC for sharing the results through NHA.    

DECISION 

 PD NHA will make available the results. 

ISSUE - 30 

 M&E specialist gave his observation that  Side slopes and benching at Khojak 

Pass section 4 in hill side cutting are not in accordance with design / 

drawings. PM FWO responded that quantities in cutting have already 

exceeded substantially from the one given in BOQ and the matter has been 

taken up with Headquarter and with NHA for decision. PD NHA was of the 

opinion that being EPC contract, this point is not relevant and cutting is to be 

done according to drawings. He ,however, told that matter will be brought to 

the notice of higher-ups. . 

DECISION 

 PM EGC will check the ground situation again and apprise PD NHA about it.. 

ISSUE - 31 

 E&M Specialist Section 2 pointed out that Utility services i.e telephone   
cables / lines, sui gas pipe lines, water supply lines etc not yet shifted outside 
the construction limits by the Employer. At some of culvert locations Sui gas 
pipe line is now exposed after completion of structures. 
PM NHA informed that matter has been taken up with departments concerned  

PTCL  is lying other lines outside ROW. 
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DECISION 

 PM NHA will keep track of followup. 
 

ISSUE - 32 

 

 PM AGES 32) gave observation that Locals are excavating material from 

nullah bed between Railway Bridge and KQC Road Bridge at Km70+815 

Section - 4. The matter was previously brought in the notice of PD NHA by 

AGES team. He suggested that matter may be taken up by NHA with Local 

administration. 

 

DECISION 

 

  The matter will be taken up by NHA  with authorities concerned.  
 

ISSUE - 33 

 

 PM  AGES enquired about the procedure being adopted for testing of Pipes. It 
was informed by PD NHA that as per NHA specifications, 2 % of pipes to be 
used are tested at source. Since this facility was not available at the factory, 
samples were sent o NED University Karachi for testing. He added that 
results will be shared with AGES team. 
 

DECISION 

 FWO will share the results with AGES team through NHA. 
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Project Photographs 
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Khadkocha to Quetta (Section – 2) 
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Pouring and compaction of box culvert top  QAM AGES checking the DST width in presence  

slab concrete is in progress at Km 90+966  of PM AGES at Km 62+020 dated. 4-2-2015 

dated. 2-2-2105  

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

A view of backfill compaction for box culvert at   Compacted drain bed at Km 79+630 

Km 98+131 dated. 11-2-2015     dated. 11-2-2015 

  
 

 

 

 

 

 

 

 

 

 

 

 

Steel reinforcement of box culvert wing wall in   AGES staff checking the spacing of steel  

progress at Km 96+615 dated. 11-2-2015   reinforcement for box culvert wing wall at 

       Km 96+615 dated. 16-2-2015 
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Brick masonry work on built up drain is in progress Compaction of embankment is in progress at Km 

at Km 79+630 dated.16-2-2015     88+440 dated. 16-2-2015 

 

 

 

 

 

 

 

 

 

 

 

 

FDT on embankment at Km 88+530   A view of completed 3 cell box culvert at 

dated. 18-2-2015     Km 98+131 dated. 21-2-2015 

 

 

 

 

 

 

 

 

 

 

 

 

 

Completed stone masonry retaining wall (except Grading and spreading of ABC is in progress at  

parapets) at Km 98+032 dated. 21-2-2015   Km 98+700 dated.21-2-2015
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Jangle Piralizai to Chaman (Section – 4) 
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A view of, compaction of backfill for box culvert Brick masonry work is in progress at Km 72+750 
at Km 3+950. Dated 1-2-2015  Dated 10-2-2105 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

AGES staff checking the levels of Sub base ABC compaction in progress at Km 3+850 
(2nd layer) at Km 108+325. Dated 12-2-2015 4  Dated 15-2-2105 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Pouring of concrete for built up drain at  Completed double barrel pipe culvert at  
Km 61+050 is in progress. Dated 15-2-2105  Km 109+315 Dated 15-2-2015 
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Pouring of Class-B concrete for pipe culvert at  Curing of built up drain top slab at Km 72+800 
Km 109+164 is in progress. Dated 17-2-2105  Dated 17-2-2015 

 
 
 
  
 
 
 
 
 
 
 
 
 
 
  
 
 

Ages staff checking the width of ABC shoulder  AGES staff checking the width of ACBC at 
at Km 104+100. Dated 22-2-2015  Km 3+150 (Realign-Portion) 22-2-2015 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

AGES PM discussing about the quality & further  Hill side cutting is in progress at Km 97+400 
improvement in rip-rap of pipe culvert at  Dated 22-2-2015 
Km 69+00. Dated 24-2-2105 12 
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Lab Pictorial Data
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FDT of 2nd Layer Backfilling of Culvert at Km 3+940            Steal Sampling in Shela Bagh Yard 
 Dated: 4th February 2015 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Marshall Test of Asphalt Sample of ACBC from  Bitumen Extraction Test from Asphalt Sample from 
Km.3+170 -Km 3+325 Dated: 25th February 2015  ACBC Km3+170 - Km3+325 Dated: 25th February2015 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

7 Days Cylinder Test for Concrete of Top Slab of                Stability Test Asphalt Material for ACBC 
Drain at Km 59+975 – Km 60+030    Km 3+260 Dated: 27th Feb 2015 
Dated: 25th Feb 2015 
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A view of steel testing laboratory at UET Peshawar Cutting of steel for testing to their required size at 

     UET Peshawar 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A view of Electric Supply lines crossing main carriage way on Pringabad bypass at various locations 
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Rain cuts observed at Km 3+600 (Shela Bagh Bypass) Section – 4. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rain Cuts at Km 95+500 (Khojak Pass) Section – 4. 


